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PRO]ECT ANALYSIS FORM cIp Date Prepared: 4-Aug-2011
Capital Improvements & Transportation NON-CIP [] e VERSION ORIGINAL
PROGRAM| 331-Parks and Recreation | AREA] 2-Recreation & Culture ]
PROJECT NAME: Robert King High Park Furniture - D4 e PROJECT NO: ~ B-35868A
~ ADDRESS/LOCATION: 7025 W. Flagler - - DISTRICT: 4
L PROJECT TEAM: Vertical ) I ~ PROJECT CONTRACTED COST:
I CATEGORY: Parks and Recreation B CURRENT PROJECT EST. COST: § 45.000.00
o CLIENT DEPT: 58-P&R-Parks and Recreation - CURRENT FUNDS: § 45,000.00
CLIENT CONTACT: Ernest Burkeen TEL.: (305) 416-1253 ~ FUTURE FUNDS: S
I?ESIGN MANAGER: _Maria Perez o TEL.: 305-416-1314 FUND SHORTFALL:
~ CONSTR.MANAGER: Maria Perez TEL.: 305-416-1314 PROCUREMENT: Conventional
DESIGN SCHEDULE BID SCHEDULE CONSTRUCTION SCHEDULE
~ ESTIMATED | “ACTUAL ESTIMATED ACTUAL ESTIMATED ACTUAL T
~ START: 711412011 START: ADV: |ADV: START: 711412011 START:
END: 9/30/2011 END: AWARD: |AWARD: END: S/30/2011 END:
Conceptual 1% Plans Date: - Bid Open: Paid to Date
Date: 1% of Phase: 0% NTP Date: % Paid
PRODUCTION PHASE (3-DES) %of | Pre-Design % of | Current Design | % of Bostii Design Phase Paid to | 1o Date
Consultant: 0000 To be Assigned CODE | Const | Est. Design | Const Estimate Const Date
1 Outside Consult.-Prime Basic Des. Fee 1.01
2 CIP-Design Management 02 e
3 Gen. Production Phase Conting. 1.01 o -
4 —_— - - —_—t
5 —
6 S ”
7 — —
B — — — —
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o PRODUCTION TOTALS
o
Pre- Design Estimated | Current Construction |Bid Results & Change Construction Phase % Paid
~ . AS -
< CONST. PH E (4 CON) ! Construction by PM Estimate Orders Paid to Date to Date
E Contractor: 0000 To be Assigned CODE
: 1 Const. Cost (Prime Contractor) 2.00
a 2 Const. Contingency Allowance 2.00
= 3 Permit Fee 2.00
< 4 o b
[a) 5
w
- 5 - S| S
<| 7 . I
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I
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w CONSTRUCTION TOTALS
=
[$] Estimated Construction | Current Construction Construction Construction % Paid
E CONST. ADMIN (B-CEO) CODE Administration Administration Estimate Administration Administration Phase | to Date
o : : Paid to Date
x EEESEEE
o 1 - -
2 - —_— SR I— ol
3 ——— - ~ - il
CONSTRUCTION ADMINISTRATION TOTALS
Estimated Current Administrative Administrative Administrative Phase | % Paid
ADMIN. EXPENSES (6-ADM) CODE Administrative Expenses Estimate Expenses Paid to Date fo Date
Expenses
1 o [ i
ADMINISTRATIVE EXPENSES TOTALS
Estimated Additional Current Additional Additional Project Additional Tasks Paid to | % Paid
ADDITIONAL PROJECT TASKS CODE Tasks Tasks Estimate Tasks Date to Date
1 EQUIPMENT (5-EQU) _5.00 s 45,000 -
2 - — e AR . | P -
ADDITIONAL PROJECT TASKS TOTALS $ 45,000
Pre-Design Estimated Post-Bid Pai
B-No. B-35868A PROJECT GRAND TOTAL =RlieEs rost-Bid d to Date
= = $ 45,000
PAF FORM Printed on: 8/4/2011 Page 1of 2 PAF FORM CREATED ON 10/31/06



Robert King High Park: Furniture; TV and wall stand; 10 Computers and Printer; Burglar Alarm System and Installation; Fire Alarm System and Installation.
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Operating Cost Associated with Project: 'YEAR 1 !YEAR 2 'YEAR 3 'YEAR 4 'YEAR 5 YEAR®
_,", i
4
Client Approval: Ernest Burkeen /%ﬂb(/t&_,v-,( Datei<9 /5///
Director: Parks & Recreation / Signature ’\/ i
w
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]
=
v AVAILABLE FUTURE
g AWARD NAME AND NUMBER
o
:8 1584 385200-3 2002 Homeland Defense Bonds (Series 3) 333145 Soccer Complex Development $ 45,000
7}
Q
=
> FUND GRAND TOTAL B-No.  B-35868A ACTUAL PROJECTED
w I s e $ 45,000
i I
Initiated by: Maria Perez W}jf}”{/ﬁ Date: 57/ /é/}/
Project Manager: Capital Improvements Signatuke
Approved by: N/A Date:
Team Leader Design: Capital Improvements Signature
Approved by: Date:
g Team Leader Cosntruction: Capital Improvements Signature
e Scheduile Verified By: N/A Date:
< Project Manager \@ f(b{\% \ Signature
9_ Reviewed by: Edwige De Crumpe < [1,. / Yvette Smith ) 5 Date:
: Program Control Manager Administrator: Btﬁgel Director: Budgel
> | Verified by: NIA Date:
Director: Capital Improvement igngture
Authorized by : Ernest Burkeen /&vm A( Date: 8 /S/Z’O [f
Director: Parks & Recreation /Slgnalure / /
Authorized by : Albert Sosa, PE ' : ' Dae: =/ //
Director: Capital Improvement Signature//
ORIGINAL TO: Melanie Whitaker / Capital Improvements 8th Floor /7 Inititals
m Receipt of PAF by Capital Improvements Program Public Relations Coordinator
g l > )l
S . i -
2 Project MUST be Presented to the Bond Oversight Board Date Received | Signature or Imtlals/

Executed PAF MUST be electronically distributed to the following individuals:
Director of the Client Department, Yvette Smith, Edwige De Crumpe, Senior Project Manager and Project Manager.
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	1/24/12 Agenda
	12/27/11 Meeting Minutes
	Old Business:
	1. Robert King High Park Furniture
	2. Williams Park Furniture

	New Items:
	1. Bay of Pigs Park Lights - Design Services
	2. NW 62nd Street West of I-95 Roadway Improvements - Design Services
	3. Freedom Gardens Statue Rehabilitation & Park Improvements
	4. Dinner Key Marina Storage Workshop

	Additional Items:
	Robert Rules
	2012 Meeting Schedule

